
2021 Street & Utility Projects 
Update 07/08/2021 

 
E 8th Street 
 
Highlights from this past week: 

 Contractor is wrapping up the storm sewer installation (contractor may be on-site Saturday to 
finish the inlet at E 9th St/Riley Ave). 

 
Upcoming work: 

 Crews will be staking for the upcoming road work, which will begin on Monday, July 12.  The 
road crew will also be doing retaining wall removal. 
  

 
S Pierson Avenue 
 

 Contractor plans to start on this portion of the project in August. 
 


